SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:59AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 341  Const Calendar Day: 44 Date: 18-Jul-2012  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Suspenders
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North main-span.
- Installation of suspenders for phase-2 LT
| was inspecting Gary Anderson’s crew on installation of LT access platforms & ladders. See below for
details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the
re-tensioning of CB bolts, installation of suspenders, & installation of jacking brackets & access platforms
by other crews. See their diaries for details on that work.
- | arrived at the pier-7 office at 07:00, & was on the bridge at 07:15. At this time, Gary’s crew was
installing LT access platforms & ladders.
- From 07:15 until 09:00, | walked the bridge to get a status on the overall LT prep work.
- At 09:00, | left the bridge.
- From 09:15 until 11:30, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- At 11:45, | arrived back on the bridge. At this time, Gary’s crew was still installing LT access platforms &
ladders.
- At 12:45, | left the bridge.
- From 13:00 until 17:30, | continued to compile tracking spreadsheets to record the displacements & loads
on suspenders during the inspection of the upcoming LT operation.
- From 17:30 until 17:40, | wrote my diary for the day & checked email.
04-0120F4 Bid Item: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
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